BAYSIDE CONSTRUCTION GROUP

Change Order

Change Order No.	CO-022	Date	14 Aug 2026
Project	Harbor Point Apartments – Bldg C	Job #	HP-C-0419
Owner	Harbor Point Residential LP	Architect	Mendez Hollis Architecture

Scope: Value-engineering credits accepted by Owner at the OAC meeting of 7 Aug 2026, plus added blocking for TV mounts. Reason: Owner-directed value engineering.

Item	Description	Qty	Unit	Unit Price	Amount
1	DEDUCT: Delete specified quartz countertops, Units C101–C112; substitute plastic laminate	12	EA	($1,875.00)	($22,500.00)
2	ADD: Wood backing for Owner-furnished TV mounts	36	EA	$95.00	$3,420.00
3	DEDUCT: Omit irrigation Zone 4 (landscape revised)	1	LS	($6,200.00)	($6,200.00)
	Net of items				($25,280.00)
	Contractor fee @ 8% (applied to ADD items only)				$273.60
	NET CHANGE THIS ORDER – DEDUCT				($25,006.40)

Original Contract Sum	$18,740,000.00
Net change by previous Change Orders	$412,315.75
Contract Sum prior to this Change Order	$19,152,315.75
Contract Sum will be **decreased** by this Change Order	$25,006.40
New Contract Sum	$19,127,309.35
Contract Time	Unchanged (0 days)

OWNER	CONTRACTOR	ARCHITECT
L. Brandt	*T. Nakamura*	*S. Mendez*
Lena Brandt, Asset Manager	Toshi Nakamura, PM	Sofia Mendez, AIA
21 Aug 2026	15 Aug 2026	18 Aug 2026