SUMMIT INDUSTRIAL BUILDERS LLC

CHANGE ORDER No. 005

Project:	Northgate Distribution Center	Project No.:	NDC-118
Owner:	Northgate Logistics Inc.	Engineer:	PLR Engineering Group
Date:	07/30/2026	Reference:	Bulletin 4, RFI 61, RFI 63

Description: Changes to warehouse floor slab, dock areas, and racking support required by Owner's revised racking layout (Bulletin 4) issued after slab design was finalized. Includes structural, electrical, fire protection, and site items as itemized below. All quantities are field-verified estimates; unit prices per Schedule of Unit Prices, Exhibit C.

Reason: Owner-requested design revision (revised racking layout).

Clarifications and exclusions: (a) Work excludes racking installation by Owner's vendor. (b) Pricing assumes slab work sequenced with Area B pour. (c) Winter protection not included; if required, will be priced separately. (d) Unit prices valid for 30 days.

Item	Description	Qty	Unit	Unit Cost	Amount
1	Additional concrete slab thickening at racking lines	46	CY	$285.00	$13,110.00
2	Additional #5 rebar at thickened slab	3.2	TON	$2,150.00	$6,880.00
3	Anchor bolts 1" x 18" with templates	120	EA	$42.50	$5,100.00
4	Additional saw-cut control joints	860	LF	$3.75	$3,225.00
5	Dock leveler pit modifications	4	EA	$2,640.00	$10,560.00
6	6" pipe bollards, concrete filled	18	EA	$685.00	$12,330.00

Item	Description	Qty	Unit	Unit Cost	Amount
7	Electrical: dock lighting circuits and fixtures	1	LS	$7,450.00	$7,450.00
8	Fire sprinkler head relocations at racking	22	EA	$210.00	$4,620.00
9	Paint bollards and floor striping	1	LS	$2,180.00	$2,180.00
10	CREDIT: delete exterior site benches	2	EA	($1,150.00)	($2,300.00)
11	Equipment rental - telehandler	3	WK	$1,925.00	$5,775.00
12	Supervision / general conditions extension	2	WK	$3,400.00	$6,800.00

Subtotal	$75,730.00
Overhead & Profit @ 12%	$9,087.60
Insurance @ 1%	$848.18
Total this Change Order	**$85,665.78**

Original Contract Sum	$6,920,000.00
Net change by previous Change Orders (001-004)	$148,602.10
Contract Sum prior to this Change Order	$7,068,602.10
This Change Order	$85,665.78
Revised Contract Sum	$7,154,267.88
Contract Time increase	12 calendar days

OWNER	CONTRACTOR	ENGINEER
Rachel Kim	*Owen Pratt*	*V. Iyer*
Rachel Kim, VP Real Estate	Owen Pratt, Sr. PM	Vikram Iyer, PE
08/04/2026	07/30/2026	08/02/2026