PROPOSED CHANGE ORDER

PCO No.	4	Date	July 22, 2026
Project	Elm Street Townhomes	Owner	
Contractor	Brightline Contracting	Architect	

Description of work: Add exterior frost-free hose bibs at Units 3 and 4, rear patios, including piping from nearest cold water line.

Amount: $1,640.00

Time:

Submitted by: *Carla Jensen* Brightline Contracting 7/22/26

Approved: _____ Date: _____