CHANGE ORDER

AIA Document G701 - style form

PROJECT: Riverside Medical Office Building
1450 River Road, Sacramento, CA

OWNER: Riverside Health Partners LLC

CONTRACTOR: Ridgeline Builders Inc.

ARCHITECT: Studio Lee Architects

CHANGE ORDER NO.: CO-012

DATE: October 6, 2026

PROJECT NO.: 24-207

CONTRACT DATE: 02/03/26

THE CONTRACT IS CHANGED AS FOLLOWS:

Upgrade fire separation at Stair 2 and relocate floor drain FD-3 per Owner request following the revised tenant layout (ASI-09). Reason: Owner request.

No.	Description	Qty	Unit	Unit Cost	Amount
1	Add 2-hr rated GWB at Stair 2	640	SF	$14.25	$9,120.00
2	Relocate floor drain FD-3	1	LS	$3,450.00	$3,450.00
3	Credit: delete rubber base, storage rooms	1	LS	($2,250.00)	($2,250.00)
4	Bond and insurance	1	LS	$443.06	$443.06

Total this Change Order: $10,763.06

The original Contract Sum was	$2,450,000.00
Net change by previously authorized Change Orders	$72,420.50
The Contract Sum prior to this Change Order was	$2,522,420.50
The Contract Sum will be increased by this Change Order in the amount of	$10,763.06
The new Contract Sum including this Change Order will be	$2,533,183.56

The Contract Time will be increased by Six (6) calendar days.

CHANGE ORDER CO-012 - SIGNATURES

ARCHITECT

Studio Lee Architects

By: /s/ Marcus Lee Date: 10/7/2026

CONTRACTOR

Ridgeline Builders Inc.

By: /s/ Dana Whitfield Date: 10/6/2026

OWNER

Riverside Health Partners LLC

By: /s/ Priya Nair Date: 10/9/2026