RIDGELINE BUILDERS, INC.
General Contractors • Lic. #CGC-1528841
4410 Industrial Pkwy, Suite 200, Columbus, OH 43219
(614) 555-0182 • pm@ridgelinebuilders.example

CHANGE ORDER
No. **007**
Ref: PCO-012 / ASI-09 / RFI #42

PROJECT:	Riverside Medical Office Building	**DATE:**	Sept. 18, 2026
Project No.:	24-118	**Contract Date:**	02/03/26
OWNER:	Harmon Health Partners, LLC	**ARCHITECT:**	Calloway + Finch Architects
Owner Address:	880 W. Broad St., Columbus, OH	**Contract For:**	General Construction

DESCRIPTION OF CHANGE

Per Owner request and Architect's Supplemental Instruction ASI-09 (response to RFI #42), add structural support at the relocated imaging equipment room (Level 2, grid lines C-D / 4-5), relocate electrical receptacles to suit revised casework layout, and modify partition framing accordingly. Ceramic wall tile at Corridor 2B is deleted from the scope and replaced with painted gypsum board (paint by others under existing scope). Reason for change: **Owner-requested design revision**.

RECEIVED SEP 22 2026 - HHP

Item	Description	Qty	Unit	Unit Cost	Amount
1	Furnish & install add'l structural steel beam W12x26 incl. connections	3	EA	$2,850.00	$8,550.00
2	Relocate duplex receptacles, incl. new boxes & wiring (Electrical sub)	4	EA	$325.00	$1,300.00
3	Carpentry labor - partition framing modifications	24	HR	$85.00	$2,040.00
4	CREDIT: Delete ceramic wall tile, Corridor 2B	180	SF	$12.50	($2,250.00)
	Subtotal				$9,640.00
	Overhead & Profit @ 10%				$964.00
	Bond @ 1.5%				$159.06
	TOTAL THIS CHANGE ORDER				OK per mtg → $10,763.06

Note: Contractor's original proposal PCO-012 dated 08/29/2026 was submitted at $11,240.00; amount above reflects negotiated pricing per meeting of 9/11/26.

superseded - do not use

CONTRACT SUM AND TIME

The original Contract Sum was	$2,485,000.00
Net change by previously authorized Change Orders (CO-001 thru CO-006)	$37,420.50
The Contract Sum prior to this Change Order was	$2,522,420.50
The Contract Sum will be increased by this Change Order in the amount of	$10,763.06
The new Contract Sum including this Change Order will be	$2,533,183.56
The Contract Time will be increased by	Six (6) calendar days
The date of Substantial Completion as of the date of this Change Order therefore is	March 14, 2027

NOT VALID UNTIL SIGNED BY THE OWNER, CONTRACTOR AND ARCHITECT. Signature of the Contractor indicates agreement herewith, including any adjustment in the Contract Sum or Contract Time.

ARCHITECT
Calloway + Finch Architects
D. Calloway ✓
By: Diane Calloway, AIA
Date: 9/19/2026

CONTRACTOR
Ridgeline Builders, Inc.
Marcus T. Reyes
By: Marcus T. Reyes, Project Manager
Date: 09/18/26

OWNER
Harmon Health Partners, LLC
waiting on CFO sig
By: _____
Date: 11a Mon